

BIC

T&T BIC

CUSTOMER NUMBER



Change infrastructure roadmap: From shared infrastructure or connection to private infrastructure

This roadmap provides a step-by-step guide for customers that want to change their infrastructure

Hyperlinks (URL) are underlined and point to order forms or information

Choose your target configuration date below, then:

1. Network connectivity

Start

Connection to Secure IP Network
SWIFTNet Link software

Elapsed time: 1 day
Effort estimated: 1 day

Inform your SWIFTReady service provider

/ /

Order connectivity with your
Network Partner(s)

Receive order reference(s) and site
readiness checklist from the Network
Partner(s)

/ /

Order SWIFTNet Connection

Receive connection ID by e-mail

/ /

Order SWIFTNet Link

Receive SNL ID by e-mail

/ /

The Network Partner(s) may take up to 12 weeks to deliver the communication line

2. Security

Start

SWIFTNet Security Officers
Security equipment

Elapsed time: 1 day
Effort estimated: 1 day

Change from shared to own
SWIFTNet Security Officer (optional)

/ /

Order Hardware Security Module
(HSM)

Check delivery of the HSM

/ /

3. Software

Start

Alliance products

Elapsed time: 1 day
Effort estimated: 1 day

Select your orders

Alliance Entry /Access

Gateway

Check delivery of software and
passwords

/ /

or contact your interface Partner

/ /

Your service provider must perform
steps to configure your destination
when SWIFT interfaces are used:

Change Alliance Access*

(Licence configuration, cancel
destination)

Change Alliance Gateway

(System configuration, cancel
destination)

or contact his interface vendors

** Valid for private infrastructure only*

4. Change infrastructure

Date / /

Change infrastructure
after successful testing

Elapsed time: 2 weeks
Effort estimated: 1 week

Test

Confirm site readiness to your
Network Partner(s)

/ /

Communication line delivery

/ /

Network Partner(s) installs equipment
(router, VPN boxes)

/ /

Install interface software*

/ /

Perform end-to-end testing

Simulate a normal working day

Perform fail-over tests (optional)

/ /

** Valid for private infrastructure only*

Go live on new infrastructure

Start live operation

Notes and tips

Check your configuration

View SWIFT contacts

Consult Knowledge Base

Consult SWIFT planned maintenance

Network Partners contacts

SWIFTReady services contacts

Determine Training needs

Frequently Asked Questions

SWIFT order status

Hyperlinks points to order forms or information