

BIC

T&T BIC

CUSTOMER NUMBER



Site move roadmap

This roadmap provides a step-by-step guide for customers that want to perform a site move of their private infrastructure without downtime

Hyperlinks (URL) are underlined and point to order forms or information

Choose your target Go live date below, then:

1. Initiate

2. Order new site

3. Install new site

4. Active new site

5. Dismantle old site

Start

Start

Start

Start

Start

Action to take now to get ready

Elapsed time: 1 week
Effort estimated: 1 day

Download the [Resilience guide](#)

Contact a [SWIFTReady](#) service provider (optional) (to help you with step 3. Install)

Consult [SWIFT planned maintenance](#)

[Check your configuration](#)

For Support Enhanced customers

Inform your SWIFT Service Manager

/ /

Receive the SWIFT checklist from your Service Manager

/ /

Consult Tips

[2008531](#) Throughput tests

[1286196](#) Resiliency testing Dual-P

Place SWIFT orders and check delivery

Elapsed time: 1 week
Effort estimated: 1 day

Network connectivity

Order with your [Network Partner\(s\)](#)
Receive order reference(s) and site readiness checklist from the Network Partner(s)

/ /

Order Your [SWIFTNet connection](#)
Receive your connection id by e-mail

/ /

Security

Order with [Hardware Security Module \(HSM\)](#)

Software

Option 1

[Move SWIFTNet Link to another SIPN connection](#)

/ /

Note: your SNL id will be double configured to use the old and the new SIPN connection during 12 weeks.

Option 2

Order new [SWIFTNet Link](#)

/ /

[Change SWIFTNet Service subscriptions](#) (routing rules, browse)

/ /

The Network Partner(s) may take up to 12 weeks to deliver the communication line

Install and connect after delivery of orders

Elapsed time: 1 week
Effort estimated: 5 days

Confirm site readiness to your Network Partner(s)

/ /

Communication line(s) delivery

/ /

Network Partner installs equipment (routers, VPN boxes)

/ /

Inform your site move date via [Case Manager](#)

/ /

Notes

View [SWIFT contacts](#)

Consult [Knowledge Base](#)

Hyperlinks point to order forms or information

Tips for ordering

See the [Frequently Asked Questions](#)

Check your [SWIFT order status](#)

Test and perform site move

Elapsed time: 2 weeks
Effort estimated: 5 days

Perform end-to-end testing

Simulate a normal working day

Perform fail-over tests*

Initiate broadcast (MT 074, optional)

/ /

Activate new site

/ /

Update [My profile](#) (optional)

* Valid for Premium customers

Terminate old connections after successful site move

Elapsed time: 1 week
Effort estimated: 1 day

[Terminate SWIFTNet connection](#)

Terminate your connection with your [Network Partner\(s\)](#)

/ /

Timeline

